

NARAYANAPUR DAM WORKS

39. Sri RAJA PID NAIK (Shorapur).—

Will the Chief Minister be pleased to state :—

(a) whether the Narayanapur Dam is in progress ; if so, the present stage of the work ;

(b) the progress of work made with regard to masonry and earthen dam and the expenditure incurred upto end of December 1973 and the amount required to complete the masonry and earthen dam ;

(c) when the project will be completed ?

Sri D. DEVARAJ URS (Chief Minister).—

(a) The construction of Narayanapur Dam is in progress. The Earthen Dam in Ch. 4.00 to 48.00 and Ch. 108.00 to 353.00 are nearing completion. The masonry dam in Ch. 48.00 to 83.10 and the earthen dam in Ch. 83.10 to 108.00 is in progress.

(b) Total expenditure to end of December 1973 is Rs. 356.00 lakhs leaving a balance 1000 lakhs for completion.

(c) Narayanapur Dam will be completed during the Fifth Plan, and the canals under this project will be completed during Sixth Plan, depending on the availability of funds.

Sri RAJA PID NAIK.—Am I to understand that the canal works under the dam are not included in the Fifth Plan ?

†Sri D. DEVARAJ URS. - I do not understand the question. We have made provision for the Narayanapur Dam in the Fifth Plan.

Sri RAJA PID NAIK.—Government is aware that the completion of the dam in the Fifth Plan will not be of any benefit to the people unless the canals are also completed along with the dam ?

Sri D. DEVARAJ URS.—We are aware of it and that is why we are taking up both. As a matter of fact, year before last, last year and this year we have spent nearly 500 and odd lakhs of Rupees on canal works.

Sri RAJA PID NAIK.—What is the plan provision for the current Year ?

Sri D. DEVARAJ URS.—In all about Rs. 26 crores have been provided in the annual plan for 1974-75.

Sri BAPU GOWDA RAYAPPA.—Supplementary to (b) : What is stated in (b) is not correct. What is the estimate of the earthen dam and the masonry dam ?

Sri D. DEVARAJ URS.—What is not correct I am not able to understand

ಶ್ರೀ ಬಾಪುಗೌಡ ರಾಯಪ್ಪ.—ತಮ್ಮ ಉತ್ತರದಲ್ಲಿ ಅರ್ಡರ್ ಡ್ಯಾಂ ಮತ್ತು ಮೆಸನರಿ ಡ್ಯಾಂಗೆ ಡಿಸೆಂಬರ್ 1970ಕ್ಕೆ 350 ಲಕ್ಷ ರೂಪಾಯಿಗಳನ್ನು ಖರ್ಚುಮಾಡಿದ್ದೇವೆ ಎಂದು ಹೇಳಿದ್ದೀರಿ. ಉಳಿದಂಥ ಕೆಲಸಗಳಿಗೆ ಇನ್ನು 10 ಕೋಟಿ ರೂಪಾಯಿ ಬೇಕು ಎಂದು ಹೇಳಿದ್ದೀರಿ, ಇದು ಸರಿಯಲ್ಲ ಎಂದು ಹೇಳುತ್ತೇನೆ. ಫಿಗರ್ಸ್ ಕೊಟ್ಟಿರುವುದು ಸರಿಯಲ್ಲ.

Sri D. DEVARAJ URS.—Anyway, I will get it verified immediately and let the hon. Member know. We must bear in mind that the budget provisions are going up every year. As approved by the C.W.P.C. the Upper Krishna was estimated to cost about Rs. 58 crores. Today in the final analysis it is going to be somewhere in the order of Rs. 150 crores.

Sri BAPU GOWDA RAYAPPA.—In the Upper Krishna Project two thirds of the work is completed and only one third of the work remains incomplete. Under these circumstances, will the Government take speedy steps to finish the canal works?

Sri D. DEVARAJ URS.—Now our plan strategy is like this. We have got three main dams in the Upper Krishna valley. One is Malaprabha, second is Ghataprabha and the other is Upper Krishna project. In Upper Krishna we have two dams, Almatti and Narayanapur. In all we have 4 dams. Our strategy in the coming year is to get immediate benefit from these projects with the available finance. We have tried our best to provide finances for the entire Krishna Valley. This year a big provision of Rs. 26 crores is made. The idea is to get some benefit next year and something more in the coming years. The reason for this is, the most important problem before the country not only with respect to our State but with respect to the whole of India to get immediate production in the field of food. Therefore by this amount we are going to get something in the coming years, at least a few lakhs more under irrigation. That is our strategy. Supposing we spend this money over every project, none of them will yield immediate results. Malaprabha dam is completed and in the Ghataprabha project the gap portion is there. Our anxiety is to see that this gap is closed and brought to a certain level whereby it should be possible to impound 4 to 5 T.M. Cft. of water for the next rabi season. In the Karif season that much of water may not be necessary. We have already 1.20 lakhs of acres under Dhoopdhal weir. Supposing by immediately spending this money we are able to keep 4 to 5 T.M.Cft. of water for the coming season, then for the rabi crop that water will be available. Therefore, the strategy is to spend amount on projects which will give immediate results. Allocations are made purely from the point of view of getting immediate benefits. Even the Planning Commission have been stressing this point. In Malaprabha, though the dam is constructed utility of water is not there. To utilise the water we must concentrate on the construction of canals and extension of canals so that we may

be in a position to get crops. Therefore during the Fifth Plan, in the first year two crores provision is made for want of funds. Even if we spend 5 crores, we will not get immediate benefit.

Sri BAPU GOWDA.—What I stated is two thirds of the construction of the dam is completed and already 12 miles of canals have been excavated. During the drought period another 7 miles have been excavated. Supposing we do not continue the canal works the money spent will be a waste.

Sri D. DEVARAJ URS.—I would request the hon. member to again read the answer. He thinks that the figure given is incorrect. I am afraid, what he says is not correct. To complete that dam we have stated that it would require Rs. 10 crores.

ಶ್ರೀ ಕೆ. ಪ ಭಾಕರ್.—ತಾವು 5ನೇ ಪಂಚವಾರ್ಷಿಕ ಯೋಜನೆಯಲ್ಲಿ ಅಣೆ ಕೆಲಸ ಮುಗಿಸಿ ರಾಗುವುದು ಮತ್ತು 6ನೇ ಯೋಜನೆಯಲ್ಲಿ ನಾಲೆ ಕೆಲಸ ಮುಗಿಸಿರಾಗುವುದು ಎಂದು ಉತ್ತರ ಕೊಟ್ಟಿರುವುದು ತಿರುಗಮರುಗ ಆಯಿತು. ಮೊದಲು ಏರಿ ಅಮೇರೆ ಕಾಲುವೆ. ಏರಿ ಅದಮೇರೆ ಕಾಲುವೆ ಮಾಡಿದರೆ ಯುಟಿಟಿಗೆ ಆವಕಾಶವಿಲ್ಲದಂತಾಗುತ್ತದೆ.

ಶ್ರೀ ಡಿ. ದೇವರಾಜ ಅರಸ್.—ತಾವು ಹೇಳುವುದರಲ್ಲಿ ಅರ್ಥವಿದೆ ನಾರಾಯಣಪುರ ಡ್ಯಾಂಗೆ ಮೊದಲು ಎಸ್ಪಿಎಲ್ ಮಾಡಿದ್ದ ಪ್ರಕಾರ ಸುಮಾರು 10 ಕೋಟಿ ರೂಪಾಯಿ ಬಜೆಟ್ ಮಾಡಿದರೆ ಸಾಕಾಗಿತ್ತು. ಈಗ 10 ಕೋಟಿ ರೂಪಾಯಿಗಳಲ್ಲಿ ಪೈಲ್ಡ್ ಬರ್ಚಾಗಿದೆ, ಇದರಿಂದ ಕಡಮೆಯಾಗುವುದೆಂದು ಹೇಳುತ್ತಿದ್ದಾರೆ. 10 ಕೋಟಿ ರೂಪಾಯಿಗೆ ಪೂರ್ಣ ಕೆಲಸವಾಗುವುದಿಲ್ಲ. ಈಗ ಸುಮಾರು 13 ಕೋಟಿ 56 ಲಕ್ಷ ರೂಪಾಯಿಗಳವರೆಗೆ ಬಂದಿದೆ. ಇದು ಒಂದು ಕಡೆ. ಮತ್ತು ಈ ರೀತಿಯ ಸ್ವಾಸ್ಥ್ಯದಿಂದ ಮೊದಲು ಡ್ಯಾಂ ಕಟ್ಟಿ ಅಮೇರೆ ನಾಲೆ ಮಾಡುವುದರಿಂದ ತೊಂದರೆಯಾಗುತ್ತದೆಂದು ವಾನ್ಯ ನಡೆಸಲು ಹೇಳುವುದು ನಿಜ. ಆಗಿದೆ, ಈಗೇನು ಮಾಡುವುದು ? ಈಗಿರುವಂತೆ ಹೇಗೆ ಮಾಡಿದರೆ ಅನುಕೂಲವೋ ಹಾಗೆ ಮಾಡಲು ಪ್ರಯತ್ನ ಮಾಡುತ್ತಿದ್ದಾರೆ.

ಶ್ರೀ ಎಸ್. ವೈ. ಪಾಟೀಲ್.—ನಾರಾಯಣಪುರ ಡ್ಯಾಂ 5ನೆಯ ಪಂಚವಾರ್ಷಿಕ ಯೋಜನೆಯಲ್ಲಿ ಪೂರ್ಣವಾಗುವುದು ಎಂದು ತಿಳಿಸಿದ್ದಾರೆ. ಸಿಂದಗಿ ತಾಲ್ಲೂಕಿನಲ್ಲಿ ಕೆಲಸ ಬದಲೆ ಆಗಿದೆ, ಈಗ ಇರಾಬೆಗೆ ಕೆಲಸವಿಲ್ಲ, ಸುಮ್ಮನೆ ಸಂಬಳ ತೆಗೆದುಕೊಳ್ಳುತ್ತಿದ್ದಾರೆ. ಇದರಿಂದ ಸುಮ್ಮನೆ ರೊಕ್ಕು ವ್ಯರ್ಥವಾಗುತ್ತಿದೆ. ಹೆಚ್ಚಿನ ಅಭಾವ ಬಿಜಾಪುರ ಜಿಲ್ಲೆಯಲ್ಲಿದೆ. ನಾರಾಯಣಪುರ ಡ್ಯಾಂ ಅದನಂತರ ಮುಂದೆ ಬರುವಾಗ ನಮ್ಮ ಭಾಗಕ್ಕೆ ಇಂಡಿ, ಸಿಂದಗಿ ಭಾಗಕ್ಕೆ ಕೆಲಸ ಆಗುತ್ತಿಲ್ಲ. ಅಲ್ಲಿ ಯಾವರೀತಿ ಕೆಲಸ ಪುರುವಾಗುವುದು ?

ಶ್ರೀ ಡಿ. ದೇವರಾಜ ಅರಸ್.—ಈಗ ಮಾಡುತ್ತಿದ್ದಾರೆ. ಪ್ರಾವಿಷನ್ ಮಾಡಿರುವ ಪ್ರಕಾರ ಏಪ್ರಿಲ್ ನಿಂದ ಮತ್ತೆ ಕೆಲಸ ಪ್ರಾರಂಭವಾಗುವುದು.

ಶ್ರೀ ಎಸ್. ವೈ. ಪಾಟೀಲ್.—ನಾನು ಹೇಳುವುದು ಹೀಗೆ. ನಾರಾಯಣಪುರ ಡ್ಯಾಂ ನಿಂದ ಕಾಲುವೆ ಇಂಡಿ-ಸಿಂದಗಿ ಮುಂದೆ ಹೋಗುತ್ತದೆ, ಅದು ಅಭಾವ ಪ್ರದೇಶ. ಜನರಿಗೆ ಅತ್ಯಂತ ಕಷ್ಟ ಪರಿಸ್ಥಿತಿ ಅಲ್ಲಿದೆ. ಅಲ್ಲಿ ಕಾಲುವೆ ಕೆಲಸ 6ನೆಯ ಯೋಜನೆಯಲ್ಲಾದರೆ ನಮಗೆ ನೀರು ಸಿಕ್ಕುವುದು ಹೇಗೆ ? ಅದುದರಿಂದ ಎರಡೂ ಕೂಡಿ ಬಿಜಾಪುರ ಜಿಲ್ಲೆಯಲ್ಲಿ ಮೊದಲು ಕೆಲಸ ಮಾಡಿಕೊಡಬೇಕು, ಬೇರೆ ರೆಗ್ಯುಲರ್ ಕೆಲಸ ಇದೆ.

ಶ್ರೀ ಡಿ. ದೇವರಾಜ ಅರಸ್.—ಅಲ್ಲಿ ಇರುವವರು ಕೆಲಸವಿಲ್ಲದೇ ಇಲ್ಲ, ನಾವು ಅಫೀಸರುಗಳಿಂದ ಕೆಲಸ ತೆಗೆದುಕೊಳ್ಳುತ್ತೇವೆ.

ಶ್ರೀ ಎಸ್. ವೈ. ಪಾಟೀಲ್.—ಅಫೀಸರುಗಳನ್ನು ಬೆಂಗಳೂರಿಗೆ ವರ್ಗಮಾಡಿದರೆ ಅವರಿಗೆ ಕೆಲಸ ಸಿಕ್ಕುತ್ತದೆ. ನಮ್ಮಲ್ಲಿ ಯಾವಾಗ ಕೆಲಸ ಪ್ರಾರಂಭವಾಗುವುದು ?

ಶ್ರೀ ಡಿ. ದೇವರಾಜ ಅರಸ್.—ಇಷ್ಟು ಬಾವಿ ತೋಡಿದರೆ ಪರಿಹಾರವಾಗುತ್ತದೆಂದು ಹೇಳಿದ್ದೀರಿ, ಅದಕ್ಕೆ ಪ್ರಯತ್ನ ಮಾಡೋಣ.

ಶ್ರೀ ಎಸ್. ವೈ. ಪಾಟೀಲ್.—ಹಾಗೆ ಹೇಳಿಲ್ಲ.

2-00 P.M.

ಶ್ರೀ ಡಿ. ದೇವರಾಜ್ ಅರಸ್.—ಇದರ ವಿಚಾರ ಸ್ಪಷ್ಟವಾಗಿ ತಿಳಿದುಕೊಳ್ಳಬೇಕು. ಇಂಡಿ, ಸಿಂದಗಿ ವಿಚಾರ ಹೇಳುತ್ತೇನೆ. ಭೌಗೋಲಿಕವಾಗಿ ಏನಾಗಿದೆವೆಂದರೆ, ಇಲ್ಲಿಂದ ನಾರೆ ತೆಗೆದು ಕೊಂಡು ಇಂಡಿ, ಸಿಂದಗಿಗೆ ಹೋಗುವುದು. ಅವರಿಗೆ ಇಂಡಿ, ಸಿಂದಗಿಯಿಂದ ಮೊದಲು ಶುರುಮಾಡುವೆಂದರೆ ಇನ್ನೊಂದು ತುದಿಯಿಂದ ಶುರುಮಾಡಿದ ಹಾಗೆ ಆಗುತ್ತದೆ. ಪ್ರಭಾಕರವರು ಹೇಳಿದ್ದಕ್ಕೂ ಇವರು ಹೇಳಿದ್ದಕ್ಕೂ ತದ್ವಿರುದ್ಧವಾಗಿದೆ. ನಾರಗಳು ಪೂರ್ತಿ ಆಗುವವರೆಗೆ ನೀರು ಬಿಡುವ ಹಾಗಿಲ್ಲ. ನೀವು ಇಂಡಿ, ಸಿಂದಗಿಯಿಂದ ಶುರುಮಾಡಿ ಎಂದರೆ ಸಾಧ್ಯವಿಲ್ಲ. ಚಾನರ್ ಕೆಲಸ ಈ ಕಡೆಯಿಂದ ತೆಗೆದುಕೊಂಡು ಹೋಗಬೇಕು. ಹೋದ ವರ್ಷ ಜನಗಳಿಗೆ ಕೆಲಸ ಕೊಡಬೇಕು ಎನ್ನುವ ದೃಷ್ಟಿಯಿಂದ ಅಲ್ಲಿ ಮಾಡಿದ್ದು. ಇರುವ 5 ಕೋಟಿ ರೂಪಾಯಿ ಖರ್ಚುಮಾಡಿದರೆ, It becomes infructuous expenditure till such time the dam is completed and the canal work is completed from the base.

MADAM SPEAKER —Question hour is over.

QUESTIONS FOR ANSWERS ON THE DAY (BUT NOT TAKEN UP).

I.S.S. LIST OF F.D.Cs. OF BANGALORE DIVISION

6. Sri B. E. RAMAIAH (Siruguppa).—

Will the Minister for Revenue be pleased to state :—

(a) the date of publication of provisional I.S.S. list of F.D.Cs. and equated cadres as on 1st November 1956 of Bangalore Division (copy of the list may be placed on the Table of the House) ;

(b) whether it has been finalised ; if not, the reasons for the delay ;

(c) whether the Government is aware that the said provisional list contains the names of officials who were not actually in the cadre of I Division Clerks or other equated cadres, as on 1st November 1956 ;

(d) the names of such officials and the authority under which their names were included in the list ;

(e) whether the cases of restoration of seniority of these officials to dates prior to 1st November 1956 were pending consideration by the former State of Mysore from which they were allotted to the new State, Karnataka ;

(f) if not, the steps taken by the new State, Karnataka to restore the seniority of these officials to dates prior to 1st November 1956 ?